ANCHOR
QEA &2

720 Olive Way, Suite 1900
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

March 17, 2014

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re:  February 2014 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action

U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.32

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions taken in February 2014 at the Gasco Sediments Site within the Portland Harbor

Superfund Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

e February 3 - NW Natural received an electronic email from EPA stating that NW
Natural is no longer required to respond to EPA’s letter regarding Response to Proposed
Methods for the Substantial Product Accessibility Analysis, Gasco Sediments Site dated
January 24, 2013 within 30 days. The email further stated that the path forward
response to this letter will be determined based on a meeting scheduled between EPA
and NW Natural on March 3, 2014 to determine what response schedule is feasible to

maintain consistency with the ongoing Portland Harbor Superfund Site.
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2.

February 14 — Anchor QEA received CDM Federal Programs Corporation report titled
Field Oversight Report U.S. Moorings Substantial Product Investigation, Gasco Sediments Site,
Portland, Oregon dated February 5, 2014.

February 17 — Anchor QEA submitted the Gasco Sediments Site monthly progress report
to EPA.

February 18 — Anchor QEA performed the monthly visual monitoring of the shoreline

area in the direct vicinity of the pilot cap.

RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap are provided as Attachment A.

3.

SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH

Anchor QEA anticipates the following activities to occur in the next month:

4.

Submit the March monthly progress report.

Complete monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap area.

Provide NW Natural comments on the CDM Federal Programs Corporation report titled
Field Oversight Report U.S. Moorings Substantial Product Investigation, Gasco Sediments Site,
Portland, Oregon dated February 5, 2014, if necessary.

NW Natural and Siltronic to meet with EPA on March 3, 2014 to discuss the path
forward for the Gasco Sediments Site Substantial Product Accessibility Framework and

other unresolved technical issues on the Engineering Evaluation/Cost Analysis.

ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.

Please contact the undersigned if you have any questions or require additional information.
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Sincerely,

(Cpor Bat
Ryan Barth, P.E. Carl Stivers, Partner
Assistant Project Manager Project Manager
Attachments:
Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity
Cc:
Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC

Myron Burr, Siltronic Corporation

Alan Gladstone and William Earle, Davis Rothwell Earle and Xochihua
James Peale, Maul Foster Alongi, Inc.

Lance Peterson, CDM Smith

Matt McClincy, DEQ

Dana Bayuk, DEQ
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Visual Observations Log Form

Date
Location:
Project Name:

Monitoring Period:

Time Observations
Started:

Weather Conditions:

Wave Action
Observations:

Photographs Taken:

February 18, 2014 Project Number: 000029-02.32 Task 4a

NW Natural “Gasco” Site

NW Natural — Gasco

Monthly (Year 8)—February 2014

Time
February 18, 2014@ 12:30 Observation February 18, 2014@ 13:30

Concluded:

Rain, 51° Fahrenheit, winds from the south @ 0-5 knots.

Light wave action (0.1 — 0.3 feet in height)

.

Tidal Conditions:

Willamette River level on 2/18/14 ranged in elevation from 9.46 to 10.36
feet. The Willamette River level during photos was approximately 9.62 feet
measured at 13:00 (River Level Elevation Datum: Morrison Gage Height).

Observations of
Erosion/Deposition:

No erosion/deposition is evident along the shoreline. The shoreward extent
of the cap was not visible due to high river water elevation and the extents of
the organoclay mat material were also submerged. (Photo 1).

During the observation, the Fuel and Marine Marketing (FAMM) containment
boom was placed across the cap area, between the upriver corner of the ship

Observations of Long-term dock and the wooden dolphin (near the upriver extent of the site and near
Controls (i.e., oil booms, the Siltronic Corporation outfall). Two buoys that identify the cap area to

organo-clay mat, etc.)

mariners are in place as installed. The position of the FAMM oil boom,
warning buoys, and a general overview of the site shoreline is shown in
Photo 2.

Other Comments:

No sheen is evident in or around the cap area. Photo 3 shows the water
surface and shoreline immediately downriver of the sediment cap.

Recorded by:

Douglas Laffoon
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Photo 1— River level currently above the extent of sediment cap (2/18/14):
— — B B

=== i " Sisies o || T ooy

Photo 2 — FAMM oil boom shown and mariner warning buoys in place across pilot cap area. (2/18/14):
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Photo 3 — Conditions immediately downriver of cap area (2/18/14):
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